COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1

ESTI MATE RUN 02/ 13/ 2018

ESTI MATE SUMVARY 10: 56: 19

CONTI D: C20589 ESTI MATE NO 0001

PCN. 20589-BI D

CONTRACT DESCRI PTI ON\: TIME CHARGED: 19.0 DAYS

COFRS REPCRTI NG CATEGCRY: 2

Jimy Creek Tributary Channel Repair at SH 94 PERCENT TI ME: 45. 24 ORI G TI ME ALLOW

PRQJECT NO STA094A- 034

CRI TI CAL CULVERT PRQJECT ON SH
NAME OF RQAD:
PRQIECT COUNTI ES: EL PASO
CONTRACTOR:

SI MON CONTRACTCORS PAY PER OD ENDI NG 02/ 13/ 2018 DATE TI ME STARTED 11/06/ 2017

6215 CLEAR CREEK PARKWAY DATE LET 10/ 05/ 2017 DATE WORK BEGAN 01/ 02/ 2018
DATE AWARDED 10/ 11/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED  11/03/ 2017 DATE ACCEPTED
CHEYENNE W 82009 (307) 635- 9005 DATE NOTI CE TO PROCEED 11/ 06/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 683, 697. 00 PARTI Cl PATI NG $ 387, 707. 00 $ 387, 707. 00
AWARD PRQIECT AMT: $ 599, 401. 00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 56.71% TOTAL EARNI NGS 387, 707. 00 387,707.00
FUNDS AVAI LABLE: $ 295, 990. 00 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 387, 707. 00 387, 707. 00
TOTAL CLAI MB: $ 0.00 RETAI NAGE -8,991.02 -8,991. 02
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 378, 715. 98 378, 715. 98
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTNENT 0. 00 0.00
AVOUNT DUE 378, 715. 98 378, 715. 98
OTHER ADJUSTMENTS 0. 00 0. 00
PAMENT DE s a8, 715.08

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20589

PCN: 20589-BI D

PRQJECT: STA094A- 034

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000

*Cl earing and G ubbing

0010 202-00000

0015 202-00033

*Renoval of Pipe

0020 202-00495

0025 203-00060

0030 203-01594

Conbi nati on Loader

0035 203-01597

Pot hol i ng

0040 206-00100

*Structure Backfill (dass 1)

0045 206-01781

Shoring (Area 1)

0050 208-00009

*Erosion Log Type 2 (18 Inch)

0055 208-00020 *Silt Fence

*Renoval of Structures and Qbstructions

Renoval of Portions of Present Structure

*Enbankment Material (Conplete In Place)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001
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ESTI MATE RUN 02/ 13/ 2018

10: 56: 19
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
1, 600. 00
1, 600. 00
7, 500. 00
7, 500. 00
2, 000. 00
2, 000. 00
6, 800. 00
6, 800. 00
0. 00
0. 00
5, 200. 00
5, 200. 00
6, 600. 00
6, 600. 00
31, 120. 00
31, 120. 00
13, 000. 00
13, 000. 00
960. 00
960. 00
325. 00
325. 00



CONTI D C20589 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20589-BI D ESTI MATE RUN 02/ 13/ 2018
PRQJECT: STA094A- 034 ESTI MATE NO 0001 10: 56: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208- 00045 Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
1, 900. 00000 0. 000 0. 00
0065 208-00070 *Vehi cl e Tracki ng Pad 1. 000 0. 000
EACH 1. 000 1, 500. 00
1, 500. 00000 1. 000 1, 500. 00
0070 208-00103 Renoval and Di sposal of Sedinent (Labor) 10. 000 0. 000
HOUR 0. 000 0. 00
58. 00000 0. 000 0. 00
0075 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0080 208-00106 *Sweepi ng (Sedi nent Renoval ) 10. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0085 208- 00207 *Erosi on Control Managenent 14. 000 0. 000
DAY 7.000 875. 00
125. 00000 7.000 875. 00
0090 210-01000 *Reset Fence 76. 000 0. 000
LF 0. 000 0. 00
7.00000 0. 000 0. 00
0095 211-03005 Dewat eri ng 1. 000 0. 000
LS 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0100 212-00006 Seedi ng (Native) 0. 300 0. 000
ACRE 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0105 213-00013 Spray-on Ml ch Bl anket 900. 000 0. 000
LB 0. 000 0. 00
4. 00000 0. 000 0. 00
0110 240-00010 Renoval of Nests 20. 000 0. 000
HOUR 0. 000 0. 00
70. 00000 0. 000 0. 00



CONTI D C20589 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 20589-BI D ESTI MATE RUN 02/ 13/ 2018
PRQJECT: STA094A- 034 ESTI MATE NO 0001 10: 56: 19
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 240- 00020 Netting 225. 000 0. 000
SY 0. 000 0. 00
8. 00000 0. 000 0. 00
0120 420-00102 *CGeotextile (Erosion Control) (dass 1) 875. 000 0. 000
SY 0. 000 0. 00
2. 00000 0. 000 0. 00
0125 501-00200  Steel Sheet Piling (Type Il) 9, 475. 000 0. 000
SF 9, 475. 000 234, 980. 00
24.80000 9, 475. 000 234, 980. 00
0130 506-00212 *Riprap (12 Inch) 461. 000 0. 000
CY 0. 000 0. 00
62. 00000 0. 000 0. 00
0135 601- 01050 Concrete Class B (Vall) 43. 000 0. 000
CY 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0140 602-00000 Rei nforcing Steel 2, 800. 000 0. 000
LB 0. 000 0. 00
2.50000 0. 000 0. 00
0145 603- 10600 *60 Inch Corrugated Steel Pipe 250. 000 0. 000
LF 150. 000 14, 250. 00
95. 00000 150. 000 14, 250. 00
0150 607-00000 *Li ne Post 9. 000 0. 000
EACH 0. 000 0. 00
112. 00000 0. 000 0. 00
0155 607-00005 *End Post 1. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0160 607-00010 *Corner and Line Brace Post 4. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0165 607-01000 *Fence Barbed Wre with Metal Posts 222.000 0. 000
LF 0. 000 0. 00

8. 00000 0. 000 0. 00



CONTI D C20589 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20589-BI D ESTI MATE RUN 02/ 13/ 2018
PRQJECT: STA094A- 034 ESTI MATE NO 0001 10: 56: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 607-11525 Fence (Plastic) 200. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0.00
0175 625- 00000 Construction Surveyi ng 1. 000 0. 000
LS 0. 500 1, 900. 00
3, 800. 00000 0. 500 1, 900. 00
0180 626-00000 *Mobi |'i zati on 1. 000 0. 000
LS 1. 000 46, 000. 00
46, 000. 00000 1. 000 46, 000. 00
0185 626-01104 *Public Information Services (Tier 1V) 1. 000 0. 000
LS 0. 500 2, 250. 00
4,500. 00000 0. 500 2,250. 00
0190 630-00000 *Fl aggi ng 40. 000 0. 000
HOUR 12. 000 300. 00
25. 00000 12. 000 300. 00
0195 630-00012 *Traffic Control Managenent 42.000 0. 000
DAY 18. 000 8, 100. 00
450. 00000 18. 000 8, 100. 00
0200 630-80341 *Construction Traffic Sign (Panel 8. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
0205 630- 80342 *Construction Traffic Sign (Panel 16. 000 0. 000
EACH 7.000 175. 00
25. 00000 7.000 175. 00
0210 630-80343 *Construction Traffic Sign (Panel 4. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
0211 630-80360 Drum Channel Dev Not Included in Oiginal Contract 23. 000 0. 000
EACH 11.500 322.00
28. 00000 11.500 322.00
0215 700-70010 F/ A M nor Contract Revisions 40, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI Dt C20589 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 20589-BI D ESTI MATE RUN 02/ 13/ 2018
PRQIECT: STA094A- 034 ESTI MATE NO 0001 10: 56: 19
CURRENT PREV QrY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
NO NO DESCR! PTI ON UNITS QTY TO DATE PER OD AVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0220 700-70016 F/ A Fuel Cost Adj ustnent 1, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0225 700- 70380 F/ A Erosion Control 15, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMT  $ 681, 747.00 % 385,757.00 % 385, 757. 00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0230 620-00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 1, 950. 00
1, 950. 00000 1. 000 1, 950. 00
CAT 0400 CURRENT AMT  $ 1, 950.00 $ 1,950.00 % 1, 950. 00
PROQJECT TOTAL CURRENT AMI $ 683,697.00 % 387,707.00 % 387, 707. 00



